**AMENDMENT NO. 2 TO THE INTERLOCAL AGREEMENT RELATED TO CONSTRUCTION OF A MONITOR WELL IN THE TRINITY AQUIFER**

This is Amendment No. 2 to the Interlocal Agreement (ILA) between the Barton Springs/Edwards Aquifer Conservation District (BSEACD), and the Hays Trinity Groundwater Conservation District (HTGCD) (collectively the Districts) which was originally executed on March 13, 2020 and amended on October 8, 2020. This amendment extends the deadline for constructing and initiating data collection from the monitor well under Article 2 of the ILA. All other provisions will remain as in the existing ILA.

**ARTICLE 2**
**OBLIGATIONS AND RIGHTS OF BSEACD**

Hereinafter, Article II shall be modified by changing paragraph 2.6 to read as follows:

2.6 Unless otherwise agreed to by the parties, if BSEACD is unable to or does not otherwise complete the construction and initiate data collection of the monitor well by August 31, 2022, BSEACD shall return the monies paid by HTGCD within thirty (30) days of the construction and monitoring deadline.

No other changes to the ILA are hereby authorized.

The parties have executed this agreement on the 8th day of July, 2021.

**.Hays Trinity Groundwater Conservation District:**

By: _____
Board President

Date: _____, 2021

**Barton Springs Edwards Aquifer Conservation District:**

By: Blayne Stansberry
Blayne Stansberry
Board President

Date: 7/8/, 2021

**ATTEST:**

By: _____
Tammy Raymond
Assistant Secretary to the Board of Directors

Date: 7/8/, 2021

**APPROVED AS TO FORM:**

By: _____
William D. Dugat III
Attorney for BSEACD

Date: July 12, 2021