

**AMENDMENT NO. 1 TO THE INTERLOCAL AGREEMENT RELATED TO  
CONSTRUCTION OF A MONITOR WELL IN THE TRINITY AQUIFER**

This is Amendment No. 1 to the Interlocal Agreement (ILA) between the Barton Springs/Edwards Aquifer Conservation District (BSEACD), and the Hays Trinity Groundwater Conservation District (HTGCD) (collectively the Districts) **dated March 13, 2020**. This amendment extends the deadline for constructing and initiating data collection from the monitor well under **Article 2** of the ILA. All other provisions will remain as in the existing ILA.

**ARTICLE 2  
OBLIGATIONS AND RIGHTS OF BSEACD**

Hereinafter, Article II, shall be modified by changing **paragraph 2.6** to read as follows

**2.6** Unless otherwise agreed to by the parties, if BSEACD is unable to or does not otherwise complete the construction and initiate data collection of the monitor well **by August 31, 2021** BSEACD shall return the monies paid by HTGCD within thirty (30) days of the construction and monitoring deadline.

No other changes to the ILA are hereby authorized.

The parties have executed this agreement on the \_\_\_\_\_ **day of October 2020**.

**Hays Trinity Groundwater Conservation District:**

By: \_\_\_\_\_  
Linda Kaye Rogers  
Board President

Date: October \_\_\_\_, 2020

**Barton Springs Edwards Aquifer Conservation District:**

By: \_\_\_\_\_  
Blayne Stansberry  
Board President

Date: October \_\_\_\_, 2020

**ATTEST:**

By: \_\_\_\_\_  
Blake Dorsett  
Board Secretary

Date: October \_\_\_\_, 2020

**APPROVED AS TO FORM:**

By: \_\_\_\_\_  
William D. Dugat III  
Attorney for BSEACD

Date: October \_\_\_\_, 2020